	Description of Tasks Done	Time Spent	Conrad	Jason	Justine	Mawo	Tristan
Feb-6	Team meeting discussing Developer Tasks and creating a repository	2hrs	V	V	V	V	At Work
Feb-16	Setup initial SVN repository and renamed project/namespace to SPA	3hrs			~		
Feb-22	Team meeting setting out programming standards and assigning developer tasks	1hr	<b>✓</b>	~	~	J	Out of Town
Feb-26	Setup course info gui, modified course gui	1.5 hrs	<b>~</b>				
Feb-26	Setup calendar library + create base gui	2hrs					~
Feb-26	Created SPA Architectural Sketch	10mins				<b>✓</b>	
Feb-26	Created Course class and StubDatabase	1hr			<b>✓</b>		
Feb-27	Team meerting about finishing up business logic and starting tests	1hr	<b>~</b>	~	~	J	Abscent
Feb-27	Created Courses class for the business logic	1hr			J		
Feb-27	Modified course gui, no longer crashes app	45mins	<b>~</b>				
Feb-27	Added calendar displaying events for days / unit tests	2hrs					J
Feb-28	Added Course_list activity, figuring out how it works, and testing different settings	4hrs			J		
Feb-28	Cleaned up old code, add button works	1hr	<b>✓</b>				
Feb-28	Delete button works	10mins	<b>✓</b>				
Feb-28	Duplicate Add and empty delete functionality	15mins	<b>✓</b>				
Feb-28	Testing the calendar related classes and fixing various classes where appropriate	2hrs		J			
Feb-28	Set edit text to take value of selected course, and implemented update	30mins					J
Feb-28	Created CourseUnitTest for Course class in the domain objects	3hrs				J	
Feb-28	Edited one class for programming standards and removed an unused layout	10mins			V		
Feb-28	Readded calendar view / removed old stub	30mins					J
Feb-28	Added events data unit tests	30mins					J
Mar-1	Added more Test to CourseUnitTest	30mins				J	

	Description of Tasks Done	Time Spent	Conrad	Jason	Justine	Mawo	Tristan
Mar-1	Added default constructor to Course domain object and updated CourseUnitTest	20mins				J	
Mar-1	Modified Course, CourseUnitTest and EventUnitTest to comply with programming standards	30mins				J	
Mar-1	Tested app on Nexus 7 device, cleaned up, created readme.txt, and electronic hand in	3hrs			J		
Mar-1	Added CoursesUnitTest and fixed some programming standards issues.	2hrs		J			
Mar-10	Modified multiple classes to comply with programming standards	20mins				J	
Mar-12	Updated and cleaned up build settings, and migrated Unit Tests to JUnit 4.	3hrs			J		
Mar-13	Preping for actual database by creating interface, renaming references from StubDatabase to Database, adding hsqldb. jar, and adding the assets folder	30mins			J		
Mar-16	Group meeting discussing the developer tasks for iteration 2	1hr	~	V	V	At Interview	V
Mar-20	Add Event UI + callbacks	2hrs					~
Mar-20	SQL Database start	2hrs					~
Mar-21	Created Gradeltem, CourseGradeltems classes. Added methods in stubdb for the new classes	2hrs	<b>~</b>				
Mar-21	Hook up Events to sql	1.5hrs					<b>✓</b>
Mar-21	Created CourseGradeItemsTest and GradeItemUnit Test. Modified database methods related to CourseGradeItems and GradeItems classes	4hrs	V				
Mar-21	Integrated GradeItem, GradeItemUnitTest, CourseGradeItems, CourseGradeItemsTest with sql	1hr	V				
Mar-21	Make tests use stubdb	15mins					<b>v</b>
Mar-22	Integrated Courses with sql and modified multiple files to conform with Iteration 2 requirements	4hrs				•	

	Description of Tasks Done	Time Spent	Conrad	Jason	Justine	Mawo	Tristan
Mar-22	Modifying the README.txt and Developer tasks for Iteration 2 handin	1hr		J			
Mar-22	Fixed corses to actually work with SQL	1hr					J
Mar-22	Refactoring and renaming	3hrs			<b>✓</b>		
Mar-22	Make course updating persistant	30mins					V
Apr-6	Teem meeting to decide tasks and improvement for Interation 3	1.5hrs	<b>~</b>	V	•	V	Sick
Apr-8	Made the CourseList more robust to invalid input and modified tests. Moved course checking inside the business logic instead of in the Activity	3hr			V		
Apr-8	Update the whole project to the programming standards we layed out. I also was testing my desktop, since I was only using the laptop before, which was causing too much grief.	1hr		V			
Apr-9	Created gui for grades, modifed grade db methods, got first button in acceptence test to work, added grade button to course page	2hrs	V				
Apr-9	Created a new suite of unit tests for the CourseList	2hr			~		
Apr-9	Created Acceptence test for CourseGradeItems	1hr	~				
Apr-9	Set up acceptance testing (robotium, RunAcceptanceTests, AcceptanceTests, EventSchedulingAcceptanceTest); wasn't able to get it to click properly.	1hr		V			
Apr-9	Add support for deleting events	1hr					<b>✓</b>
Apr-9	Integration tests for calendar	1h					<b>✓</b>
Apr-10	Wrote team retrospective review	30min	<b>✓</b>				
Apr-10	Integration test for CourseGradeItems, done without Android Studio. I have had lots of troubles working with it, so I finally gave up. That is why I haven't posted as much as I should have here.	30mins		V			
Apr-10	Wrote CourseList Acceptance tests	3 hr			V		

	Description of Tasks Done	Time Spent	Conrad	Jason	Justine	Mawo	Tristan
Apr-10	Troubleshoot broken Acceptance and Integration tests	4 hr			•		
Apr-10	Help with fixing tests	45m					<b>✓</b>